PRIORITY ONE: Developing a	competent workforce for co-occurri	ng disorders				
Strategy(-ies)	Action(s)	Manager ¹	Implementer ²	Expected Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 1.1 Assessment of current workforce.	Action 1.1.1 Identify key competencies	Tom Rehak and Rosie Anderson-Harper	COSIG Steering Committee	List of clinical and cultural competencies	Develop list	October, 2005
Assessment of current workforce, including clinical supervision	Action 1.1.2 Assess workforce competencies, gaps, capacity availability and diversity	Jan Soucie, Mark Stringer & Kathy Carter	Office of Human Resources, Division of CPS & ADA, and CCMHC's	Detailed analysis of workforce demographics, skill sets, experience and geographic distribution	Gather information from various sources Analyze information to determine system strengths and weaknesses.	October, 2005
	Action 1.1.3 Assess workforce attitudes and readiness to change, including organizational attitudes	Ashley Haden	Missouri Institute of Mental Health	Survey results measuring willingness and readiness to change of current workforce	Conduct survey Survey analysis	Ongoing
Strategy 1.2 Develop supportive infrastructure (Policy)	Action 1.2.1 Identify components of current infrastructure (i.e. – policies, procedures, statutes, credentialing, certification etc.	Jan Soucie, Marsha Buckner, Tom Rehak and Laurent Javois	Office of Human Resources, Divisions of CPS & ADA, COSIG Steering Committee workgroup	Comprehensive list of things that are working, need modification and development	Develop list	October, 2005
	Action 1.2.2 Identify potential incentives for infrastructure support	Jan Soucie, Marsha Buckner & Tom Rehak	Office of Human Resources, Divisions of CPS & ADA	Knowledge of incentives for infrastructure support	Meet for purpose of identifying potential incentives	December, 2005
	Action 1.2.3 Develop change matrix	Jan Soucie, Diane McFarland & Michael Couty	Office of Human Resources, Divisions of CPS & ADA	Implement change matrix to effect infrastructure support	Based on information gleaned from actions 1.2.1 and 1.2.2, meet to develop change matrix	February, 2006

PRIORITY ONE: Developing a	competent workforce for co-o	occurrin	ig disorders						
Strategy(-ies)	Action(s)		Manager ¹	Implementer ²	Expected Outcomes	Benchmarks	Completion Date (Estimated)		
Strategy 1.3	Action 1.3.1 Identify and develop academ	ic	Quentin Wilson, Dorn Schuffman, Pat Stilen,	Department of Higher Education, COSIG	Each University in the state will have a	COSIG identifies required skill sets.	January, 2006		
Develop training	approaches to training		Debbie McBaine and Andy Homer	Steering Committee, Department of Mental Health, Mid-America ATTC	curriculum which will have the capacity to provide trained/credentialed staff	Meet with Department of Higher Education to identify need and request assistance.			
						Joint development of curriculum.			
	Action 1.3.2 Identify and develop non-aca approaches to training	demic	Pat Stilen, Debbie McBaine and Mark Miller	Mid-America ATTC and Divisions of CPS & ADA	List of resources that could provide non-academic ongoing education and training	Meet to develop training approaches not involving academic institutions.	June, 2005		
	Action 1.3.3 Institute process that will factoring supervision	ilitate	Pat Stilen, Debbie McBaine and Mark Miller	Mid-America ATTC, Divisions of CPS & ADA	Development of curriculum to support supervision utilizing co-occurring competencies	Meetings to develop ongoing training for clinical supervision.	August, 2005		
Progress to	Date Date		Barriers and/or Si	tuational Changes			_		
Occurring Substance Use Disorder completed by Missouri in Septemband provider workforce competent current practice survey. Have development	Occurring Substance Use Disorders and Mental Illness completed by Missouri in September, 2002 including agency and provider workforce competencies. Have completed initial current practice survey. Have developed "barriers and incentives report". Have completed initial ATTC workforce		resources may not be curread training.	rently available to suppor	supervision strapopulation. Return the State of Art for working wi	ategies for community-bacquest information and poizona. Request information	aining approaches of involving cademic institutions. Ideetings to develop ngoing training for inical supervision. Immediate Next Steps potential technical assistance needs) Ind TA on best practices for clinical gies for community-based services with this est information and possible TA consult from na. Request information on physician training this population (possible TA request for		

¹ The Manager is the individual responsible for coordinating each action.

² The Implementer is the individual (or entity) responsible for carrying-out each action.

PRIORITY TWO: Create an int	tegrated service system infrastructur	re				
Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 2.1 Broaden and strengthen advocacy base and public education/awareness	Action 2.1.1 Develop talking points and public information tools for key stakeholders (administrators, providers, consumers, families, media and policymakers)	Andy Homer, Laurent Javois, Joe Yancey and Office of Public Affairs	COSIG Steering Committee	Secure commitment from leadership (i.e division directors, legislators, governor's office, MHA, NAMI, FOA and CCMHC's	Meetings to develop talking points and public information/education strategies.	March, 2005
	Action 2.1.2 Develop a communication plan	Laurent Javois	COSIG Steering Committee	A clear, viable and effective plan for communicating the need for, required components, and public benefit of effective treatment for co-occurring disorders	Communication plan tool has been completed. Meet to develop and identify content and strategy for utilizing communication tool.	March, 2005
	Action 2.1.3 Target education and information sessions to key stakeholders first (legal system, medical colleagues, universities, criminal justice, legislators)	Laurent Javois, Joe Yancey and Jeanne Henry	COSIG Steering Committee and Office of Public Affairs	All stakeholders, interested parties, and the general public will be informed of the state's initiative to address co-occurring disorders	Identify key stakeholder group Set up meeting with identified stakeholders to provide information and secure buy-in.	May, 2005
Strategy 2.2 Improve collaboration and coordination of care	Action 2.2.1 Identify current barriers to collaboration and coordination and provide guidance and incentives for working together as a team	Laurent Javois, Mark Stringer, and Gary Lyndaker	COSIG Steering Committee, Divisions of CPS and ADA, Office of Information Systems	A comprehensive list of potential barriers – i.e.(policies, procedures, fiscal, information systems etc. of the current environment	COSIG committee meets with Division representatives to identify potential barriers to effective implementation.	July, 2005

Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
	Action 2.2.2 Develop quality and outcome reports that allow measurement of effectiveness including a process evaluation	Pat Stilen and Heather Gotham	Mid-America ATTC and MIMH	Information that will provide the capacity to ascertain progress toward collaboration and coordination of care on an ongoing basis as well as inform implementers regarding overall implementation	Meet to identify required indicators. Select method(s) for gathering required data on indicators. Develop reports. Analyze reports. Provide feedback.	January, 2006
	Action 2.2.3 Develop standardized assessment and treatment planning documents, effective business agreements and capacity for supportive consult	Andy Homer, Laurent Javois, Rosie Anderson-Harper, Joe Parks, John Long	COSIG Steering Committee, Divisions of CPS and ADA and Office of Administration	Clinical documentation, memorandums of understanding, contracts and consultation which will facilitate effective care and treatment for the consumer with cooccurring disorders	Build on prior work to develop standardized clinical documents between two divisions. Convene work group to develop standardized clinical documents and identify necessary business agreements.	January, 2006

Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date
~ · · · · · · · · · · · · · · · · · · ·	11001011(5)	1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -			2011011110111	(Estimated)
	Action 2.2.4	Sharon Burnett and	COSIG Steering	Primary care	Identify components	March, 2006
	Increase collaboration and	Joe Parks	Committee, Missouri	physicians and	for effective	
	coordination of care with primary care physicians		Hospital Association	community-based AOD and mental	coordination.	
				health providers will	Identify best method	
				have a greater	for communication of	
				capacity to work in	identified	
				concert to meet the	components.	
				needs of the consumer		
				with co-occurring	Convene work group	
				disorders	to develop plan for	
					pursuing	
Strata are 2.2	Action 2.2.1	Largest Jarraia Maula	COCIC Steering	Intoles staff and	collaboration.	I 2005
Strategy 2.3	Action 2.3.1 Review intake process and contrast	Laurent Javois, Mark Stringer, Kathy	COSIG Steering Committee,	Intake staff are comfortable,	Review current intake process for	June, 2005
Create an engaging and	with principles of a welcoming	Carter, Rebecca	CCMHC's, Office of	empathetic and	community providers.	
welcoming environment	environment for treatment	Carson	Quality Management	optimistic with	community providers.	
welcoming environment	environment for treatment	Carson	and ADA Provider	consumers presenting	Identify desired	
			Work Group	with co-occurring	process for intake and	
			West Stewp	disorders and those	encourage/incentivize	
				consumers feel	Implementation with	
				welcomed through	community providers.	
				program literature,		
				intake procedures and		
				payment mechanisms		

Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
	Action 2.3.2 Define the components of a culturally competent environment and implement throughout the system	Derek Willis, Laurent Javois, Joe Yancey	DMH Cultural Competence Work Group, COSIG Steering Committee	Consumers with cooccurring disorders will receive culturally relevant care that addresses and respects language, customs, values, mores and has the capacity to respond to the unique family, culture, traditions and gender concerns of the consumer	Incorporate the work that has been done through the Office of Multi-cultural Affairs into the training curriculum as a component of workforce development.	June, 2005
	Action 2.3.3 Establish focus groups of consumers, families and other stakeholders to gather input	Christine Squibb, Karen Maddox, Nancy Howard, Tyrone Moore, Edward Allen	COSIG Steering Committee, Office of Consumer Affairs, Coalition of Community Mental Health Centers, NAMI, Mental Health Association, Primary Consumers	Quality input will be received from consumers, families and other stakeholders and incorporated into the planning and implementation of a responsive system for addressing consumers with co-occurring disorders	Identify the information to be gleaned. Identify the questions that will provide the desired information. Coordinate with consumer groups, Federation of Advocates and others to establish focus groups.	June, 2005

Strategy(-ies)	Action(s)	Manager ¹	Implementer ²	Expected Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 2.4 Identify and provide early Intervention to children,	Action 2.4.1 Request departmental office of prevention to develop actions	Charles Williams	Department of Mental Health Office of Prevention			
adolescents and young adults with mental illness and substance abuse.	Action 2.4.2					
abuse.	Action 2.4.3					
Strategy 2.5 Improve data capacity	Action 2.5.1 Develop standardized screening and assessment, including universal language	Andy Homer	Heather Gotham, Divisions of CPS and ADA	Accurate identification of individuals with co-occurring disorders	Review prior work toward development of standardized documents.	January, 2006
	Action 2.5.2 DMH providers have the ability to access historical treatment data at time of intake	Andy Homer	Department Office of Information Systems	Accurate identification of individuals with co-occurring disorders	Initial meeting with OIS to identify strategies. Develop method for accessing information.	January, 2006
	Action 2.5.3 State level coordination and sharing of information	Andy Homer, Laurent Javois and Pam Leyhe	Department Office of Information Systems, COCMHC's, Division of Medical Services	Accurate identification of individuals with co-occurring disorders	Initial meeting with OIS, DMS, and provider representatives to identify strategies.	January, 2006

Progress to Date	Barriers and/or Situational Changes	Immediate Next Steps (including potential technical assistance needs)
Currently piloting corponing and aggregment tool	Coordination and collaboration between pilot sites.	, , ,
Currently piloting screening and assessment tool.	1	Facilitation of planning process to develop system-wide plan
Completed current practice survey.	Lack of standardized tools currently used across overall system.	for rollout of integrated infrastructure.
Completed barriers and incentives report.		Press release on policy academy and state action plan.
Practice Guidelines for the Treatment of Adults with Co-		Brief constituencies and other stakeholders.
Occurring Substance Use Disorders and Mental Illness		Request consult from Hawaii regarding their welcoming
completed by Missouri in September, 2002.		attitude strategies.

¹ The Manager is the individual responsible for coordinating each action.

² The Implementer is the individual (or entity) responsible for carrying-out each action.

PRIORITY THREE: Enhance S	ervice Capacity					
Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 3.1 Increase current service capacity	Action 3.1.1 Determine model for service delivery for consumers in different quadrants of New York model	COSIG Steering Committee	Rosie Anderson- Harper, Tom Rehak and Joe Parks	Consumers will receive appropriate type, level and intensity of services	Review and research literature on various service models by quadrant type.	December, 2005
	Action 3.1.2 Determine needed capacity vs. existing capacity (indicators such as wait times, waiting lists, census at existing facilities)	COSIG Steering	Divisions of Comprehensive Psychiatric Services and Alcohol and Drug Abuse (CPS & ADA)	Identification of the required service capacity to support an integrated service system infrastructure	Convene a workgroup to project required service capacity. Use information to design future budget decision items.	December, 2005
	Action 3.1.3 Identify actions to address needed capacity	Michael Couty and Diane McFarland	Division staff of ADA and CPS, Departmental Office of Administration,	Plan to increase service capacity to level required to support identified service need	Feed information gleaned to division directors.	April, 2006
	Action 3.1.4 Identify barriers to accessing appropriate services	COSIG Steering Committee	Divisions of ADA and CPS, CCMHC's and ADA Provider Workgroup	Detailed listing of policies, procedures, fiscal resources, capacity issues etc. that serve as impediments for consumer access	Workgroup to gather data on barriers through focus groups, surveys and other means.	February, 2006
Strategy 3.2 Increase consumer involvement	Action 3.2.1 Gather information related to client satisfaction, services received, use the input/feedback received (e.g., focus groups in neutral locations)	Heather Gotham	Missouri Institute of Mental Health, CCMHC's and ADA Provider Workgroup	Input from primary consumers that will inform the overall process	Develop survey. Conduct survey. Analyze survey results.	October, 2005

PRIORITY THREE: Enhanc						
Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
	Action 3.2.2 Continue having consumer representation on planning committees using evidence-based model	Andy Homer	COSIG Steering Committee	Meaningful quality participation from consumers and families that will inform overall process	Research and review literature on evidence-based best practices for quality consumer participation.	March, 2005
	Action 3.2.3 Assure that consumer leadership is involved in trainings both as trainers and as participants	Pat Stilen	Mid-America ATTC	Training will be directly informed by consumer's personal experience		May, 2005
	Action 3.2.4 Assess number of dual recovery groups that exist in Missouri and explore ways to offer support, including technical assistance on best practices for dual recovery groups	Pat Stilen	Mid-America ATTC	Identification and development of dual recovery groups which will function as quality community self-help components of the overall service delivery system	Identify dual recovery groups in Missouri. Set up communication with these entities to discuss potential support.	April, 2005
	Action 3.2.5 Survey providers and other key stakeholders to determine service needs, priorities and suggestions for improving system	Heather Gotham	Missouri Institute of Mental Health	Comprehensive feedback from provider community to inform overall process	Develop survey. Conduct survey. Analyze results.	June, 2005
	Action 3.2.6 Provide information and support on other consumer involvement models (e.g., peer mentoring, self help, consumer advisors, warm line), possibly using other states as models	Andy Homer and Laurent Javois	COSIG Steering Committee	The process will be informed of the array of options available, including best practices, for consumer involvement		June, 2005

Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 3.3 Implement Community Psychiatric Rehabilitation Program (CPRP) Enhancements	Action 3.3.1 Implement existing plan (including outreach, substance abuse counselors, education groups, group therapy)	Tom Rehak	Division of CPS and Division of Medical Services	Necessary components of an integrated service delivery system will be in place	Division of Medical Services signs off on plan. Training for community provider staff. Implement enhancements.	June, 2005
	Action 3.3.2 Expand CPRP philosophy to include focus on substance use treatment	Tom Rehak and Joe Parks	Division of CPS and CCMHC's	Rehabilitation philosophy inherent in CPRP will include rehabilitation and recovery from substance use	Convene workgroup to develop strategies for infusing substance use treatment into the philosophy.	June, 2005
	Action 3.3.3 Evaluate impact of who is being served, look for ways to provide services for those who are not being served	Heather Gotham and Andy Homer	Missouri Institute of Mental Health, Department Office of Quality Management and Divisions of CPS and ADA	Analysis of plan implementation will provide information for improving services. Reduction in utilization of high end services (i.e ER, inpatient, etc.)	Use epidemiological data to estimate number of eligible consumers not being served. Provide training on outreach and engagement. Implement.	December, 2005

Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
	Action 3.3.4 Continue to review and revise the CPRP program as new information is available	Tom Rehak	Division of CPS and Division of Medical Services	Continuous Quality Improvement of CPRP program to better serve the needs of the co-occurring consumer		Ongoing
Strategy 3.4	Action 3.4.1	Rosie Anderson-	Department Trauma	Missouri will utilize Missouri service		May, 2005
Implement trauma services	Select service models for Missouri	Harper	Workgroup	providers will have trauma service models that are appropriate for the various subsets of the co-occurring consumer population		
	Action 3.4.2 Initiate training based on the treatment model-include the treatment philosophy, beginning and advanced training modules	Rosie Anderson- Harper and Pat Stilen	Department Trauma Workgroup, Mid- America ATTC and Community Services (CPS)	Missouri service providers will be competent in providing trauma informed services for the co-occurring population	Trauma workgroup designs trauma training. Incorporate trauma training modules into general training for co-occurring.	August, 2005

Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date (Estimated)
	Action 3.4.3 Develop quality measures and implement a process for monitoring the provision of trauma informed services	Rosie Anderson- Harper and Rebecca Carson	Department Trauma Workgroup and Department Office of Quality Management	Capacity to monitor service providers for implementation and quality of trauma informed services	Convene workgroup to identify indicators for quality in trauma services. Meet with Office of Quality Management to insert indicators into certification process.	January, 2006
Strategy 3.5 Alternative Services and Providers	Action 3.5.1 Identify non-traditional and faith-based providers that help consumers with co-occurring disorders	Andy Homer	COSIG Steering Committee and Division of ADA	A comprehensive listing of non-traditional and faith-based providers that utilize a treatment model for co-occurring disorders		June, 2005
	Action 3.5.2 Review models and services to determine which are appropriate for DMH consumers	Andy Homer	COSIG Steering Committee	A listing of non- traditional and faith- based providers who could provide services to DMH consumers	Convene workgroup to review alternative provider's models/services.	August, 2005

PRIORITY THREE: Enhance S	ervice Capacity						
Strategy(-ies)	Action(s)	Manager	Implementer	Expect	ed Outcomes	Benchmarks	Completion Date (Estimated)
	Action 3.5.3 Utilize and expand existing telemedicine capacity	Joe Parks	COSIG Steering Committee, Divisions of CPS and ADA	available of the sta those are experien		Identify current areas where telemedicine is available.	March, 2006
Progress to Date		Barriers and/	or Situational Changes		Immediate Next Steps (including potential technical assistance needs)		
service capacity assessments. Trauma is considered a departmental priority and a trauma workgroup has been established. severa Comm capaci		everal years. Community-based service p	as continued to decrease over roviders are currently operating a relatively small percenta	ing at	Obtain approval by Medicaid for CPRP enhancements. COSIG steering committee to develop working relationshi with the Trauma workgroup. Initiate rollout of Procovery philosophy. Staff training for CPRP enhancements. Technical assistance consult with Connecticut regarding the recovery-based system. TA consult with other states that have done a good job with consumer involvement and participation in planning and implementation.		

Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date
Strategy 4.1	Action 4.1.1	Steve Reeves, Marsha	Divisions of CPS and	Updated service		(Estimated) April, 2005
	Identify current resources and how	Buckner and Laurent	ADA. COSIG	matrix, tailored to co-		1 ,
Assess utilization of existing	they are being used.	Javois	Steering Committee	occurring population.		
resources	S S S S S S S S S S S S S S S S S S S			Modify system based		
				on gaps.		
	Action 4.1.2	Andy Homer and	Divisions of CPS and	Streamlined services		October, 2005
	Assist programs with adaptation of	Laurent Javois	ADA, CCMHC's and	within an agency.		
	services and billing to better serve		COSIG Steering	Efficient use of		
	consumers with co-occurring		Committee	service providers per		
	disorders			consumer, i.e., one		
				case manager.		
				Overhead costs		
				reduced for programs.		
	Action 4.1.3	Andy Homer and	COSIG Steering	Reduced inpatient		Ongoing
	Maximize use of outpatient services	Laurent Javois	Committee	days for consumers		
	to decrease utilization of inpatient			diagnosed with co-		
	services			occurring mental		
				illness and substance		
				use		
Strategy 4.2	Action 4.2.1	Andy Homer	Office of the Director,	Costs for treatment		Ongoing
-	Explore joint funding of services		Divisions of CPS and	will be shared by		
Pursue other funding partners,	with DOC and other state agencies,		ADA and COSIG	other state systems		
grants, and sources	other jurisdictions (e.g., counties,		Steering Committee	involved with the		
	cities, Mil tax).			consumer.		
	Action 4.2.2	Heather Gotham	Missouri Institute of	Viable grants will be		Ongoing
	Explore public and private grant		Mental Health,	identified and		
	opportunities		Divisions of CPS and	applications submitted		
			ADA, COSIG			
			Steering Committee			

PRIORITY FOUR: Developing Strategy(-ies)	Action(s)	Manager	Implementer	Expected Outcomes	Benchmarks	Completion Date
Strategy(-ics)	Action(s)	Manager	Implementer	Expected Outcomes	Denemialks	(Estimated)
	Action 4.2.3	Andy Homer	COSIG Steering	Exploratory meetings		June, 2005
	Explore community action		Committee	with community		
	organizations such as United Way,			action organizations		
	Salvation Army, and other funding			and other potential		
	streams such as Medicare			community partners		
				for the purpose of		
				procuring additional		
				sources of funds for		
				co-occurring services		
	Action 4.2.4	Diane McFarland and	Divisions of CPS and	Substance use		May, 2006
	Pursue legislation to include	Michael Couty	ADA	treatment will have		
	substance use treatment parity,			insurance parity. The		
	increase appropriations, or develop			department will		
	appropriation specific to co-			include a budget		
	occurring services			decision item funding		
				co-occurring		
				treatment services		
Strategy 4.3	Action 4.3.1	Tom Rehak	Division of CPS	Reduced use of POS		September, 2005
	Implement CPRP enhancement			service codes		
Efficient Utilization of Medicaid	service codes to reduce inpatient					
	services					
	Action 4.3.2	Tom Rehak and Mark	Divisions of CPS and	Increasing services		October, 2005
	Develop a service code for	Stringer	ADA	that can be matched		
	outreach/engagement in the			with Medicaid		
	CSTAR (Comprehensive Substance			funding will enable		
	Treatment and Rehabilitation) and			more individuals to be		
	CPRP programs.			served		
	Action 4.3.3	Andy Homer and	Coalition of	More eligible		Ongoing
	Insure that Medicaid eligible	Laurent Javois	Community Mental	consumers will be		
	consumers are enrolled in the		Health Centers, ADA	enrolled.		
	Medicaid program		Provider Workgroup			
			and COSIG Steering			
			Committee			

PRIORITY FOUR: Developin	g Financing Options						
Strategy(-ies)	Action(s)	Manager	Implementer	Expec	ted Outcomes	Benchmarks	Completion Date (Estimated)
Strategy 4.4	Action 4.4.1	Andy Homer	COSIG Steering Committee		A competent analysis of the overall cost		January, 2006
Conduct cost benefit analysis Cost Benefit Analysis utilize data from a similar analysis			Committee		ing societal		
	conducted in a comparable s	tate	costs		of serving the		
					opulation with		
					rent service		
					contrasted e overall cost		
					ing the target		
					tion in a co-		
					ng enhanced		
				service			
Progress to Date		Barriers and/or	Situational Changes		Immediate Next Steps		
					(includin	g potential technical	assistance needs)
CPRP enhancements have been developed which should bring		Medicaid agreement on CPRP enhancements has not yet			Request TA for cost-benefit analysis		
additional resources to bear on the target population.		occurred.			Gain Medicaid agreement on CPRP enhancement		
New data system being developed by the department (CIMOR)		Current state budget environment does not present an optimistic					
which should be complimentary to data gathering and analysis.		view of procuring additional appropriations.			resulting plan.		
			Technical Assistance with developing a public educat awareness strategy.			a public education and	

¹ The Manager is the individual responsible for coordinating each action.

² The Implementer is the individual (or entity) responsible for carrying-out each action.